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ESTIMATE RUN 09/30/2020

ESTIMATE SUMMARY 23:06:43

CONTID: C21223R

PCN: 21223R-BID

COFRS REPORTING CATEGORY: 1

ESTIMATE NO: 0007 PROG

SPEC YR: 2005

FACS REF NO:

CONTRACT DESCRIPTION:

EJMT 480V MOTOR CONTROL CENTER

PROJECT NO:

NAME OF ROAD:
PROJECT COUNTIES:

CONTRACTOR:
Casey Industrial, Inc.

1400 W 122nd Ave
Suite 200

Westminster CcoO

NHPP0703-435
EJMT 480V MOTOR CONTROL CENTER

CLEAR CREEK

80234 (303)460-1274

TIME ALLOW: 10/30/2020 FIXED COMPLETION DA”
ORIG TIME ALLOW: 8/14/2020 ? FIXED COMPLETION DA

TIME CHARGED: 186.0 DAYS
PERCENT TIME: 75.61

SUMMIT

PAY PERIOD ENDING 08/31/2020 DATE TIME STARTED 02/28/2020
DATE LET 07/11/2019 DATE WORK BEGAN
DATE AWARDED 09/11/2019 DATE TIME STOPPED

DATE CONTRACT EXECUTED 10/25/2019
DATE NOTICE TO PROCEED  02/28/2020

DATE ACCEPTED

CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT:$  8,788,660.40  PARTICIPATING $ 16,207.16 $ 2,674.34
AWARD PROJECT AMT:  $ 8,077,723.20 NON-PARTICIPATING 1,039,361.60 92,736.18
PERCENT COMPLETE: 12.01% TOTAL EARNINGS 1,055,568.76 95,410.52
FUNDS AVAILABLE: $ 7,733,091.64  STOCKPILED MATERIALS 3,702,663.00 128,223.95
GROSS EARNINGS 4,758,231.76 223,634.47
TOTAL CLAIMS: $ 0.00 RETAINAGE -27,590.30 -2,862.32
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,730,641.46 220,772.15
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,730,641.46 220,772.15
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 220,772.15

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 21223R-BID ESTIMATE RUN 09/30/2020

PROJECT: NHPPQ703-435 ESTIMATE NO: 0007 23:06:43
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 202-00047 Removal of Electrical Equipment 1.000 0.000
LS 0.000 0.00
173,438.76000 0.000 0.00
0010 250-00010 Environmental Health and Safety Management 1.000 1.000
LS 0.000 0.00
85,146.60000 1.000 85,146.60
0015 613-10000 Wiring 1.000 0.000
LS 0.000 0.00
992,695.66000 0.000 0.00
0020 613-80278 Systems Integration 1.000 0.000
LS 0.000 0.00
250,830.47000 0.000 0.00
0020 MATERIAL ALLOWANCE 0.100
NCU 0.000 0.00
250,830.47000 0.100 25,083.05
0020 MATERIAL ALLOWANCE 0.250
NCU 0.000 0.00
250,830.47000 0.250 62,707.62
0020 MATERIAL ALLOWANCE 0.250
NCU 0.000 0.00
250,803.47000 0.250 62,700.87
0020 MATERIAL ALLOWANCE 0.000
LS 0.040 10,033.21
250,830.47000 0.040 10,033.22
0025 626-00000 Mobilization 1.000 0.500
LS 0.000 0.00
271,784.45000 0.500 135,892.23
0030 700-70010 F/A Minor Contract Revisions 216,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0035 700-70023 F/A On-The-Job Trainee 6,400.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00



CONTID:

PCN:

PROJECT:

CAT NO0200

0040

0045

700-70190

700-70380

CAT NO0301

0050

0055

0060

0065

0070

0075

0080

0085

203-01620

203-02330

515-00400

601-03000

613-00100

613-00200

613-00400

613-05630

C21223R
21223R-BID
NHPP0703-435

ITEM
DESCRIPTION

ROADWAY

F/A Electric Service

F/A Erosion Control

EAST PORTAL VENTILATION BUILDING

Sweeping

Laborer

Concrete Sealer

Concrete Class D

1 Inch Electrical Conduit

2 Inch Electrical Conduit

4 Inch Electrical Conduit

30 Inch Wide Cable Tray

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0007

CURRENT
QUANTITY/
UNITS
UNIT PRICE
50,000.000
FA
1.00000
10,000.000
FA
1.00000
CAT 0200
0.000
HOUR
333.50000
0.000
HOUR
52.67000
42.930
SY
10.72000
4.770
cy
10,703.58000
19,355.000
LF
20.22000
2,040.000
LF
35.25000
2,132.000
LF
82.96000
528.000
LF

68.42000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

CURRENT AMT$  2,056,295.94

0.000
0.000
0.000

0.000
0.000
0.000

42.930
0.000
42.930

4.770
0.000
4.770

4,213.000
391.000
4,604.000

1,450.000
0.000
1,450.000

66.000
180.000
246.000

382.000
0.000
382.000

Page 3
ESTIMATE RUN 09/30/2020

23:06:43
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
10,033.21 $  381,563.59
0.00
0.00
0.00
0.00
0.00
460.21
0.00
51,056.08
7,906.02
93,092.88
0.00
51,112.50
14,932.80
20,408.16
0.00
26,136.44



CONTID: C21223R COLORADO DEPARTMENT OF TRANSPORTATION Page 4
PCN: 21223R-BID ESTIMATE RUN 09/30/2020
PROJECT: NHPP0703-435 ESTIMATE NO: 0007 23:06:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNTPRICE _______
CAT NOO0301 EAST PORTAL VENTILATION BUILDING
0090 613-50127 Local Control Station 20.000 0.000
EACH 0.000 0.00
1,976.02000 0.000 0.00
0090 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
39,520.40000 0.000 0.00
0095 613-80204 480 Volt Motor Control Center 1.000 0.000
EACH 0.000 0.00
248,570.65000 0.000 0.00
0095 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
248,570.65000 0.000 0.00
0095 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
248,570.65000 0.000 0.00
0095 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
248,570.65000 0.000 0.00
0100 613-80300 320 Kilo Ampere Surge Protection Device 8.000 0.000
EACH 0.000 0.00
4,269.54000 0.000 0.00
0100 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
34,156.32000 0.000 0.00
0100 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
34,156.32000 0.000 0.00
0100 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
34,156.32000 0.000 0.00
0105 613-80302 Switchboard 1.000 0.000
EACH 0.000 0.00

380,506.50000 0.000 0.00
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PCN: 21223R-BID ESTIMATE RUN
PROJECT: NHPP0703-435 ESTIMATE NO: 0007
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0301 EAST PORTAL VENTILATION BUILDING

0105 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
380,506.50000 0.000 0.00
0105 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
380,506.50000 0.000 0.00
0105 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
380,506.50000 0.000 0.00
0110 613-80303 480 Volt Trip Unit Retrofit Kit 5.000 0.000
EACH 2.500 21,038.55
8,415.42000 2.500 21,038.55
0110 MATERIAL ALLOWANCE 0.100
NCU -0.100 -4,207.71
42,077.10000 0.000 0.00
0110 MATERIAL ALLOWANCE 0.200
NCU -0.200 -8,415.42
42,077.10000 0.000 0.00
0110 MATERIAL ALLOWANCE 0.200
NCU -0.200 -8,415.42
42,077.10000 0.000 0.00
0115 613-80304 Active Harmonic Filter (500 A) 3.000 0.000
EACH 0.000 0.00
93,196.82000 0.000 0.00
0115 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
279,590.46000 0.000 0.00
0115 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
279,590.46000 0.000 0.00
0120 613-80306 Variable Frequency Drive and Enclosure (100 Horse 8.000 0.000
Power)
EACH 0.000 0.00

38,550.72000 0.000 0.00
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PCN: 21223R-BID ESTIMATE RUN
PROJECT: NHPP0703-435 ESTIMATE NO: 0007
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0301 EAST PORTAL VENTILATION BUILDING

0120 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
308,405.76000 0.000 0.00
0120 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
308,405.76000 0.000 0.00
0120 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
38,550.72000 0.000 0.00
0125 613-80308 Variable Frequency Drive and Enclosure (600 Horse 8.000 0.000
Power,
) EACH 0.000 0.00
128,545.51000 0.000 0.00
0125 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
1,028,364.08000 0.000 0.00
0125 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
1,028,364.08000 0.000 0.00
0125 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
1,028,365.08000 0.000 0.00
0130 613-81609 Bus Duct (1600 Ampere) 91.000 0.000
LF 0.000 0.00
505.32000 0.000 0.00
0130 MATERIAL ALLOWANCE 0.100
NCU 0.000 0.00
45,984.12000 0.100 4,598.41
0130 MATERIAL ALLOWANCE 0.200
NCU 0.000 0.00
45,984.12000 0.200 9,196.82
0130 MATERIAL ALLOWANCE 0.500
NCU 0.000 0.00

45,984.21000 0.500 22,992.11



CONTID:
PCN:
PROJECT:

CAT NO0301

0135 613-81698

0135

0135

0225 900-00014

0240 900-00014

0260 700-70034

0260

0270 900-00006

0275 900-00014

0280 613-80204

0280

C21223R
21223R-BID
NHPP0703-435

ITEM
DESCRIPTION

EAST PORTAL VENTILATION BUILDING

30 Ampere Safety Switch, NEMA 3R

MATERIAL ALLOWANCE

MATERIAL ALLOWANCE

Added Item (Lump Sum)/ H-O-A East Portal

Added Item (Lump Sum)/ EJMT East Ventilation Buildi

F/A EJMT SCADA Server Additions East Vent Build

MATERIAL ALLOWANCE

Added Item (Dollar)/ VECP - Casey's Split Shared

Savings - East Ventilation Build

Added Item (Lump Sum)/ Initial Savings Payment to
Casey Industrial - East Ventilati

480V Motor Control Center New Price per VECP

MATERIAL ALLOWANCE MCC

ESTIMATE NO: 0007

CURRENT
QUANTITY/
UNITS
UNIT PRICE
12.000
EACH
640.93000
NCU
7,691.16000
N
7,691.16000
1.000
LS

19,463.50000

ng 1.000
LS
67,001.50000

ing 1.000
FA
28,790.00000

NCU
28,790.00000

67,649.920
DOL
1.00000
1.000
LS

12,500.00000

0.000
EACH
188,019.85000
NCU

188,019.85000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

1.000
0.000
1.000

1.000
0.000
1.000

0.000
0.000
0.000

0.600
0.000
0.600

67,649.920
0.000
67,649.920

1.000
0.000
1.000

0.000
0.000
0.000

0.350
0.000
0.350

Page 7
ESTIMATE RUN 09/30/2020

23:06:43
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
0.00
19,463.50
0.00
67,001.50
0.00
0.00
0.00
17,274.00
0.00
67,649.92
0.00
12,500.00
0.00
0.00
0.00
65,806.95



CONTID: C21223R COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 21223R-BID ESTIMATE RUN
PROJECT: NHPP0703-435 ESTIMATE NO: 0007
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0301 EAST PORTAL VENTILATION BUILDING

0280 MATERIAL ALLOWANCE 0.450
NCU 0.000 0.00
188,019.85000 0.450 84,608.93
0290 613-80302 Switchboard 0.000 0.000
EACH 0.000 0.00
327,142.35000 0.000 0.00
0290 MATERIAL ALLOWANCE Switchboard 0.550
NCU 0.000 0.00
327,142.35000 0.550 179,928.29
0290 MATERIAL ALLOWANCE 0.050
NCU 0.000 0.00
327,142.35000 0.050 16,357.12
0290 MATERIAL ALLOWANCE 0.000
NCU 0.200 65,428.47
327,142.35000 0.200 65,428.47
0300 613-80300 320 kA Surge Protection Device 0.000 0.000
EACH 0.000 0.00
1,406.17000 0.000 0.00
0300 MATERIAL ALLOWANCE 0.350
NCU 0.000 0.00
11,249.36000 0.350 3,937.28
0300 MATERIAL ALLOWANCE 0.450
NCU 0.000 0.00
11,249.36000 0.450 5,062.21
0310 613-81690 Safety Switch 0.000 0.000
EACH 0.000 0.00
823.37000 0.000 0.00
0310 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
9,880.44000 0.000 0.00
0310 MATERIAL ALLOWANCE 0.600
NCU 0.000 0.00

9,880.44000 0.600 5,928.26
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PCN: 21223R-BID ESTIMATE RUN
PROJECT: NHPP0703-435 ESTIMATE NO: 0007
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0301 EAST PORTAL VENTILATION BUILDING

0310 MATERIAL ALLOWANCE 0.000
NCU 0.200 1,976.08
9,880.44000 0.200 1,976.09

0320 613-80204 480V Motor Control Center 0.000 0.000
EACH 0.000 0.00

188,019.85000 0.000 0.00

0320 MATERIAL ALLOWANCE 0.350
NCU 0.000 0.00
188,019.85000 0.350 65,806.95

0320 MATERIAL ALLOWANCE 0.450
NCU 0.000 0.00
188,019.85000 0.450 84,608.93

0325 900-00007 Added Item (Each)/ Local Control Panel Adder - East 0.000 0.000
Ventilation Building
EACH 0.000 0.00

38,437.75000 0.000 0.00

0325 MATERIAL ALLOWANCE 0.450
NCU 0.000 0.00
38,437.75000 0.450 17,296.99

0325 MATERIAL ALLOWANCE 0.150
NCU 0.000 0.00
38,437.75000 0.150 5,765.66

0335 900-00007 Added Item (Each)/ Scada Integration - East 0.000 0.000
Ventilation
EACH 0.000 0.00

16,118.25000 0.000 0.00

0335 MATERIAL ALLOWANCE 0.600
NCU 0.000 0.00
16,118.25000 0.600 9,670.95

0345 900-00007 Added Item (Each)/ Active Harmonic Filter (200 A) - 0.000 0.000
East Ventilation
EACH 0.000 0.00

78,315.07000 0.000 0.00

0345 MATERIAL ALLOWANCE 0.600
NCU 0.000 0.00
78,315.07000 0.600 46,989.04
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PCN: 21223R-BID ESTIMATE RUN 09/30/2020

PROJECT: NHPP0703-435 ESTIMATE NO: 0007 23:06:43
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0301 EAST PORTAL VENTILATION BUILDING

0355 613-80306 VFD and Enclosure (100 HP) East Ventilation Buildin g 0.000 0.000
EACH 0.000 0.00
37,535.18000 0.000 0.00
0355 MATERIAL ALLOWANCE 0.450
NCU 0.000 0.00
300,281.44000 0.450 135,126.65
0355 MATERIAL ALLOWANCE 0.350
NCU 0.000 0.00
300,281.44000 0.350 105,098.50
0365 613-80308 VFD and Enclosure (600 HP) East Ventilation 0.000 0.000
EACH 0.000 0.00
127,529.98000 0.000 0.00
0365 MATERIAL ALLOWANCE 0.450
NCU 0.000 0.00
1,020,239.84000 0.450 459,107.93
0365 MATERIAL ALLOWANCE 0.350
NCU 0.000 0.00
1,020,239.84000 0.350 357,083.94
0375 613-50127 Local Control Station East Ventilation 0.000 0.000
EACH 0.000 0.00
2,340.80000 0.000 0.00
0375 MATERIAL ALLOWANCE 0.300
NCU 0.000 0.00
46,816.00000 0.300 14,044.80
0375 MATERIAL ALLOWANCE 0.300
NCU 0.000 0.00
46,816.98000 0.300 14,045.09
0375 MATERIAL ALLOWANCE 0.000
NCU 0.200 9,363.20
46,816.00000 0.200 9,363.20
0385 613-80304 Active Harmonic Filter (500 AMP) East Ventilation 0.000 0.000
EACH 0.000 0.00

95,319.29500 0.000 0.00
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PCN: 21223R-BID ESTIMATE RUN
PROJECT: NHPP0703-435 ESTIMATE NO: 0007
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0301 EAST PORTAL VENTILATION BUILDING

0385 MATERIAL ALLOWANCE 0.600
NCU 0.000 0.00
190,638.59000 0.600 114,383.15
0400 900-00014 Added Item (Lump Sum)/ Lead Abatement East Ventilat ion 1.000 0.000
LS 1.000 3,026.50
3,026.50000 1.000 3,026.50

CAT 0301 CURRENT AMT$ 3,341,078.84 $ 102,633.07 $ 2,354,432.96
CAT NOO0302 WEST PORTAL VENTILATION BUILDING

0140 515-00400 Concrete Sealer 42.930 42.930
SY 0.000 0.00
10.72000 42.930 460.21
0145 601-03000 Concrete Class D 4.770 4.770
CcY 0.000 0.00
10,703.58000 4.770 51,056.08
0150 613-00100 1 Inch Electrical Conduit 18,070.000 2,797.000
LF 617.000 12,475.74
20.22000 3,414.000 69,031.08
0155 613-00200 2 Inch Electrical Conduit 2,080.000 966.000
LF 0.000 0.00
35.25000 966.000 34,051.50
0160 613-00400 4 Inch Electrical Conduit 2,645.000 100.000
LF 112.000 9,291.52
82.96000 212.000 17,587.52
0165 613-05630 30 Inch Wide Cable Tray 528.000 329.000
LF 0.000 0.00
68.42000 329.000 22,510.18
0170 613-50127 Local Control Station 20.000 0.000
EACH 0.000 0.00
1,976.02000 0.000 0.00
0170 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00

39,520.40000 0.000 0.00
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PCN: 21223R-BID ESTIMATE RUN 09/30/2020
PROJECT: NHPP0703-435 ESTIMATE NO: 0007 23:06:43
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE ______
CAT NOO0302 WEST PORTAL VENTILATION BUILDING
0175 613-80204 480 Volt Motor Control Center 1.000 0.000
EACH 0.000 0.00
248,570.65000 0.000 0.00
0175 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
248,570.65000 0.000 0.00
0175 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
248,570.65000 0.000 0.00
0175 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
248,570.65000 0.000 0.00
0180 613-80300 320 Kilo Ampere Surge Protection Device 8.000 0.000
EACH 0.000 0.00
4,269.54000 0.000 0.00
0180 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
34,156.32000 0.000 0.00
0180 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
34,156.32000 0.000 0.00
0180 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
34,156.32000 0.000 0.00
0185 613-80302 Switchboard 1.000 0.000
EACH 0.000 0.00
380,506.50000 0.000 0.00
0185 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
380,506.50000 0.000 0.00
0185 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00

380,506.50000 0.000 0.00
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PCN: 21223R-BID ESTIMATE RUN 09/30/2020

PROJECT: NHPP0703-435 ESTIMATE NO: 0007 23:06:43
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0302 WEST PORTAL VENTILATION BUILDING

0190 613-80303 480 Volt Trip Unit Retrofit Kit 5.000 0.000
EACH 2.500 21,038.55
8,415.42000 2.500 21,038.55
0190 MATERIAL ALLOWANCE 0.100
NCU -0.100 -4,207.71
42,077.10000 0.000 0.00
0190 MATERIAL ALLOWANCE 0.200
NCU -0.200 -8,415.42
42,077.10000 0.000 0.00
0190 MATERIAL ALLOWANCE 0.200
NCU -0.200 -1,683.08
8,415.42000 0.000 0.00
0195 613-80304 Active Harmonic Filter (500 A) 3.000 0.000
EACH 0.000 0.00
93,196.82000 0.000 0.00
0195 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
279,590.46000 0.000 0.00
0195 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
279,590.46000 0.000 0.00
0200 613-80306 Variable Frequency Drive and Enclosure (100 Horse 8.000 0.000
Power
) EACH 0.000 0.00
38,550.72000 0.000 0.00
0200 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
308,405.76000 0.000 0.00
0200 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
308,405.76000 0.000 0.00
0200 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00

308,405.76000 0.000 0.00
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PCN: 21223R-BID ESTIMATE RUN 09/30/2020

PROJECT: NHPP0703-435 ESTIMATE NO: 0007 23:06:43
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0302 WEST PORTAL VENTILATION BUILDING

0205 613-80308 Variable Frequency Drive and Enclosure (600 Horse 8.000 0.000
Power
) EACH 0.000 0.00

128,545.51000 0.000 0.00

0205 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00

1,028,364.08000 0.000 0.00

0205 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
1,028,364.08000 0.000 0.00

0205 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00

1,028,364.08000 0.000 0.00

0210 613-81609 Bus Duct (1600 Ampere) 91.000 0.000
LF 0.000 0.00

505.32000 0.000 0.00

0210 MATERIAL ALLOWANCE 0.100
NCU 0.000 0.00
45,984.12000 0.100 4,598.41

0210 MATERIAL ALLOWANCE 0.200
NCU 0.000 0.00
45,984.12000 0.200 9,196.82

0210 MATERIAL ALLOWANCE 0.500
NCU 0.000 0.00
45,984.12000 0.500 22,992.06

0215 613-81698 30 Ampere Safety Switch, NEMA 3R 12.000 0.000
EACH 0.000 0.00
640.93000 0.000 0.00

0215 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00

7,691.16000 0.000 0.00

0215 MATERIAL ALLOWANCE 0.000
NCU 0.000 0.00
7,691.16000 0.000 0.00



CONTID: C21223R COLORADO DEPARTMENT OF TRANSPORTATION Page 15

PCN: 21223R-BID ESTIMATE RUN 09/30/2020

PROJECT: NHPP0703-435 ESTIMATE NO: 0007 23:06:43
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0302 WEST PORTAL VENTILATION BUILDING

0230 900-00014 Added Item (Lump Sum)/ H-O-A West Portal 1.000 1.000
LS 0.000 0.00
19,463.50000 1.000 19,463.50
0245 900-00014 Added Item (Lump Sum)/ EJIMT West Ventilation Buildi ng 1.000 1.000
LS 0.000 0.00
67,001.50000 1.000 67,001.50
0265 700-70034 F/A EJMT SCADA Additions West Vent Building 1.000 0.000
FA 0.000 0.00
28,790.00000 0.000 0.00
0265 MATERIAL ALLOWANCE 0.600
NCU 0.000 0.00
28,790.00000 0.600 17,274.00
0285 900-00006 Added Item (Dollar)/ VECP - Casey's Split Shared 67,649.920 67,649.920
Savings
DOL 0.000 0.00
1.00000 67,649.920 67,649.92
0295 613-80302 Switchboard 0.000 0.000
EACH 0.000 0.00
327,142.35000 0.000 0.00
0295 MATERIAL ALLOWANCE 0.550
NCU 0.000 0.00
327,142.35000 0.550 179,928.29
0295 MATERIAL ALLOWANCE 0.050
NCU 0.000 0.00
327,142.35000 0.050 16,357.12
0295 MATERIAL ALLOWANCE 0.000
NCU 0.200 65,428.47
327,142.35000 0.200 65,428.47
0305 613-80300 320 kA Surge Protection Device 0.000 0.000
EACH 0.000 0.00
1,406.17000 0.000 0.00
0305 MATERIAL ALLOWANCE 0.350
NCU 0.000 0.00

1,406.17000 0.350 492.16



CONTID: C21223R

PCN: 21223R-BID

PROJECT: NHPP0703-435

REF ITEM ITEM

NO NO DESCRIPTION

CAT NOO0302 WEST PORTAL VENTILATION BUILDING

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0007

CURRENT
QUANTITY/
UNITS
UNIT PRICE

0305 MATERIAL ALLOWANCE
NCU
11,249.36000
0315 613-81690 Safety Switch 0.000
EACH
823.37000
0315 MATERIAL ALLOWANCE
NCU
9,880.44000
0315 MATERIAL ALLOWANCE
NCU
9,880.44000
0315 MATERIAL ALLOWANCE
NCU
9,880.44000
0330 900-00007 Added Item (Each)/ Local Control Panel Adder - West 0.000
Ventilation Building
EACH
38,437.75000
0330 MATERIAL ALLOWANCE
NCU
38,437.75000
0340 900-00007 Added Item (Each)/ SCADA Integration - West 0.000
Ventilation
EACH
16,118.25000
0340 MATERIAL ALLOWANCE
NCU
16,118.25000
0350 900-00007 Added Item (Each)/ Active Harmonic Filter (200 A) - 0.000
West Ventilation
EACH
78,315.07000
0350 MATERIAL ALLOWANCE

NCU
78,315.07000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.756
0.000
0.756

0.000
0.000
0.000

0.450
0.000
0.450

0.150
0.000
0.150

0.000
0.200
0.200

0.000
0.000
0.000

0.600
0.000
0.600

0.000
0.000
0.000

0.600
0.000
0.600

0.000
0.000
0.000

0.600
0.000
0.600

Page 16
ESTIMATE RUN
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
8,504.52
0.00
0.00
0.00
4,446.20
0.00
1,482.07
1,976.08
1,976.09
0.00
0.00
0.00
23,062.65
0.00
0.00
0.00
9,670.95
0.00
0.00
0.00
46,989.04
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PCN: 21223R-BID ESTIMATE RUN 09/30/2020

PROJECT: NHPP0703-435 ESTIMATE NO: 0007 23:06:43
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0302 WEST PORTAL VENTILATION BUILDING

0360 613-80306 VFD and Enclosure (100 HP) West Ventilation 0.000 0.000
EACH 0.000 0.00
37,535.16000 0.000 0.00
0360 MATERIAL ALLOWANCE 0.450
NCU 0.000 0.00
300,281.44000 0.450 135,126.65
0360 MATERIAL ALLOWANCE 0.350
NCU 0.000 0.00
300,281.44000 0.350 105,098.50
0370 613-80308 VFD and Enclosure (600 HP) West Ventilation 0.000 0.000
EACH 0.000 0.00
127,529.98000 0.000 0.00
0370 MATERIAL ALLOWANCE 0.450
NCU 0.000 0.00
1,020,239.84000 0.450 459,107.93
0370 MATERIAL ALLOWANCE 0.350
NCU 0.000 0.00
1,020,239.84000 0.350 357,083.94
0380 613-50127 Local Control Station West Ventilation 0.000 0.000
EACH 0.000 0.00
2,340.80000 0.000 0.00
0380 MATERIAL ALLOWANCE 0.300
NCU 0.000 0.00
46,816.00000 0.300 14,044.80
0380 MATERIAL ALLOWANCE 0.300
NCU 0.000 0.00
46,816.00000 0.300 14,044.80
0380 MATERIAL ALLOWANCE 0.000
NCU 0.200 9,363.20
46,816.00000 0.200 9,363.20
0390 613-80304 Active Harmonic Filter (500 AMP) West Ventilation 0.000 0.000
EACH 0.000 0.00

95,319.19000 0.000 0.00
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PCN: 21223R-BID ESTIMATE RUN
PROJECT: NHPP0703-435 ESTIMATE NO: 0007

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0302 WEST PORTAL VENTILATION BUILDING

0390 MATERIAL ALLOWANCE 0.600
NCU 0.000 0.00
190,638.59000 0.600 114,383.15
0395 900-00014 Added Item (Lump Sum)/ Initial Savings Payment to 1.000 1.000
Casey Industrial - Ls 0.000 0.00
12,500.00000 1.000 12,500.00
0405 900-00014 Added Item (Lump Sum)/ Lead Abatement West Ventilat ion 1.000 0.000
LS 1.000 3,026.50
3,026.50000 1.000 3,026.50

CAT 0302 CURRENT AMT$ 3,359,064.62 $ 108,293.85 $ 2,006,028.36
CAT NO0400 CEPOOL

0220 620-00005 Field Office (Spec) Addition of Field Office (S pec) 1.000 0.420
EACH 0.083 2,674.34
32,221.00000 0.503 16,207.16
CAT 0400 CURRENT AMT$ 32,221.00 $ 2,67434 $ 16,207.16

PROJECT TOTAL CURRENT AMT $ 8,788,660.40 $ 223,634.47 $ 4,758,232.07



